

SAN JOAQUIN RIVER TRAIL CONDITIONS BY REACH AND SEGMENT

Reach / Segment	From	To	Conditions & Resources
1	Friant Dam	Sky Harbor Picnic Area, MLSRA	Partially constructed
2	Sky Harbor Picnic Area, MLSRA	SJR Gorge Management Area, BLM	Fully Constructed
2A	Sky Harbor Picnic Area, MLSRA	Big Sandy Creek	
2B	Big Sandy Creek	SJR Gorge Management Area, BLM	
3	SJR Gorge Mgmt Area, BLM	Powerhouse Road, Kerckhoff Res.	Right of way nearing completion
4	Powerhouse Road, Kerckhoff Res.	Italian Bar Bridge, Redinger Lake	Alignment & Environmental Review Completed in 2008. Design and Construction 2009
4A	Powerhouse Road, Kerckhoff	Backbone Creek	
4B	Backbone Creek	Italian Bar Bridge, Redinger Lake	
5	Italian Bar Bridge, Redinger Lake	Shakeflat Creek Trailhead (Mammoth Pool Rd.)	Fully Constructed
5A	Italian Bar Bridge, Redinger Lake	Mammoth Pool Power House Road	
5B	Mammoth Pool Power House Road	Weissman Mine Road	
5C	Weissman Mine Road	Rock Creek Campground	
5D	Rock Creek Campground	Shakeflat Creek Trailhead (Mammoth Pool Rd.)	
6	Shakeflat Creek Trailhead (Mammoth Pool Rd.)	China Bar Boat-in Campground	Fully Constructed
6A	Shakeflat Creek Trailhead (Mammoth Pool Rd.)	Logan Meadow Trailhead (Mammoth Pool Rd)	
6B	Logan Meadow Trailhead (Mammoth Pool Rd)	China Bar Boat-in Campground	
7	China Bar Boat-in Campground	Piyau Dome Trailhead	Fully Constructed
7A	China Bar Boat-in Campground	Hell's ½ Acre Trail	
7B	Hell's ½ Acre Trail	Piyau Dome Trailhead	
8	Piyau Dome Trailhead	Devil's Postpile National Monument	Partially Constructed
8A	Piyau Dome Trailhead	Mammoth Trail Head	Initial alignment completed 2008. NEPA 2009
8B	Mammoth Trail Head	Devil's Postpile National Monument	Fully Constructed